US Army Corps
of Engineers

MILCON Transformation

- Project Execution Phase-

US Army Corps of Engineers

Points of Discussion

- Project Authorization/ Directives
- Project Funding
- Macro Responsibilities
- IDIQ Contracts/task orders

US Army Corps of Engineers

Project Authorization/ Directives

- ACSIM authorizes execution (design and or construction) thru CAPCES
- RITs/MSCs have responsibility to issue DIRNET directives
  - Geographic districts
  - Applicable COS (in case of Army standard facilities)
- Directives will be issued by project (usually a complex of facilities)

US Army Corps of Engineers

Funding

- All project funds will be provided to the geographic districts from HQUSACE
- Funds required by the COS for **project** related actions will be provided thru the geographic district
- MIPR / P2

US Army Corps of Engineers

Macro Responsibilities

- Geographic district:
  - Has project management responsibility
  - Has responsibility for overall site development
  - Has responsibility for integration of the facilities provided by COS IDIQ contracts
  - Has responsibility for overall construction management
- COS:
  - Has responsibility to provide the “adapt-build” model for project execution
  - Has responsibility to be technical resource on issues related to standard facilities
  - Is the enforcer of the Army standard for HQDA

US Army Corps of Engineers

IDIQ Contracts / Task Orders

- In final state, the COS will be the Contracting Officer on all Task Orders issued from their regional IDIQ contracts
- In FY07-FY08 (transition years) Geographic districts may be given KO authority of task orders under COS regional IDIQ contracts
  - COS district has both heavy COS workload and heavy project execution work load
- CEPOA and CEPOH will issue their own IDIQ contracts and subsequent task orders

US Army Corps
of Engineers

Questions / Comments??